4 – Effect of Agile on Program Office

Module TLO:
Given a DoD program involved in software development, the student will understand differences in roles that a Program Office may need to assume to enable Agile program success.

Subtopics

- PMO Staffing & Roles
  - Contracting
  - Program Management
  - BFM/CE
  - Logistics
  - NOT engineering!!! That's module 5…
- Interacting with Stakeholders
- Technical Reviews

ELO

1. Identify 3 characteristics of a PMO's staffing requirements in an Agile environment.
2. Recognize that the frequency of communication between PMO and stakeholders may increase in an Agile environment.
3. Identify how the technical review process in an Agile environment impacts the ability of a PMO to mitigate program risk.

ELO Mapping to Sub-topics

Subtopic	ELO(s)
PMO Staffing & Roles	ELO 1
Interacting with Stakeholders	ELO 2
Technical Reviews	ELO 3